

Pre-Project



Project Integration Management



Project Charter
(as Input)

- 4.2 Develop Project Management Plan
- 4.7 Close Project or Phase
- 5.1 plan scope management
- 5.2 Collect Requirements
- 5.3 Define Scope
- 6.1 Plan Schedule Management
- 7.1 Plan Cost Management
- 8.1 Plan Quality Management
- 9.1 Plan Resource Management
- 10.1 Plan Communication Management
- 11.1 Plan Risk Management
- 12.1 Plan Procurement Management
- 13.1 Identify Stakeholders
- 13.2 Plan Stakeholder Engagements

Project Stakeholder Management



Stakeholder Register

- Identification Information
- Assessment Information
- Stakeholder Classification