

Project Procurement Management


Project Charter

Planning Process Groups

Plan Procurement Management

1. Procurement management plan
2. Procurement strategy
3. Bid documents
4. Procurement statements of work
5. Source selection criteria
6. Make or buy decisions
7. Independent Cost Estimates

1. Approach and Strategy
 - a. Procurement Mng Plan
 - b. Make or Buy Decision
 - c. Procurement Strategy
2. Prepare for Vendor
 - a. Proc Statement of work
 - b. Bid Documents (RFI, RFQ, RFP)
 - c. Type of Contract (FP, CP, T&M)
 - d. Source Selection Criteria (Decision making tool)
 - e. Independent Cost Estimates




Executing Process Group

Conduct Procurement

1. Selected sellers
2. Agreements

1. Vendor Selection
 - a. Advertising
 - b. Bidder conferences
 - c. Negotiations
 - d. Proposal Valuation
2. Agreement



Monitoring and Controlling Process Group

Control Procurement

Close Procurement

1. Evaluate Vendor Progress
 - a. Inspection
 - b. Audits
 - c. Analysis
 - i. Performance Analysis
 - ii. EVA
 - iii. Trend Analysis
 - d. Claims Administration

1. Accepted/Rejected Deliverables from Vendor
2. Closed